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1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss
environmental cleanup at the former Mare Island
Naval Shipyard (MINS) in Vallejo, California. This
MPR does not discuss cleanup work by the City of
Vallejo or its developer, Lennar Mare Island (LMI),
through the Navy's Eastern Early Transfer Parcel
(EETP) Environmental Services Cooperative
Agreement (ESCA). The work completed by the city
through LMI this month is reported separately. This
MPR discusses progress made during the reporting Soil gas sample collection at IR Site 17 and Building
period from July 26, 2019 through August 29, 2019. 503 Area — July 30, 2019

The information provided in this report includes
updates to field work and removal actions, document

submittals, the progress of regulatory reviews, issues .
associated with Navy environmental programs, and items on the South Shore Area shoreline July 29 and

Base Realignment and Closure (BRAC) Cleanup 30, August 13, 14 and 15 and again August 27, 28, and

Team (BCT) and Restoration Advisory Board (RAB) 29, 2_0_19' Flash tupes, propellant grains and other
meetings. munitions-related items were observed. The goal of the

evaluation is to understand the source of these items to
2.0 FIELD WORK, ACTIONS, AND best perform effective removal of them from the site.
UPCOMING EVENTS

South Shore Area Shoreline
The Navy conducted inspections for munitions-related

The Navy performed field work at Installation
Restoration (IR) Site 17 and Building 503 Area, and
South Shore Area (SSA) Shoreline.

IR Site 17 and Building 503 Area

The Navy conducted soil gas monitoring at the IR17
and Building 503 Area on July 30, 2019. Six soil gas
monitoring wells were sampled to continue the
monitored natural attenuation of chlorinated volatile
organic compounds.

Global Positioning System Location in the South
Shore Area Mudflats—July 30, 2019

www.bracpmo.navy.mil



Monthly Progress Report — Former Mare Island Naval Shipyard

August 29, 2019

3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY
REVIEW

The Navy submitted the following documents during
the reporting period:

* Final Investigation Area (IA) F1 Record of
Decision/Final Remedial Action Plan (ROD/
Final RAP)

The Navy received comments or concurrence from
the regulatory agencies on the following documents
during the reporting period:

* Comments received from the Department of
Toxic Substances Control (DTSC) on the Final
Year 1 Post-Remedial Action—Soil Gas
Monitoring Results for Installation Restoration
Site 17 and Building 503 Area

* (Comments received from the DTSC on the Draft
Final Finding of Suitability to Transfer #17,
Parcel XVII, Defense Reutilization and
Marketing Office Proper

* Concurrence received from the San Francisco
Bay Regional Water Quality Control Board
(Regional Water Board) on the Draft Final
Defense Reutilization and Marketing Office
South Feasibility Study Data Collection Work
Plan

* Concurrence received from the DTSC and
Regional Water Board on the Final Production
Manufacturing Area Munitions Response
Program Remedial Investigation/Feasibility
Study Report

® Concurrence received from the DTSC and
Regional Water Board on the Final IA F1 ROD/
Final RAP

* Comments received from the DTSC and
Regional Water Board on the Draft Completion/
Closure Report for the Additional Debris Pile
Investigation at Solid Waste Management Unit
78/ Building 505 Site

* Comments received from the DTSC and
Regional Water Board on the Draft Fiscal Year
2020 Site Management Plan

® Concurrence received from DTSC on the South
Shore Area Upland Technical Memorandum

40 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where the
Navy remains responsible for the cleanup work.

Number of Documents Submitted 19
by the Navy

Number of DTSC Comments 15
Received by the Navy

Number of Regional Water Board 11
Comments Received by the Navy

Number of EPA Comments 0

Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, and the Regional Water Board to discuss the
progress of environmental cleanup at MINS. The next
BCT meeting will be held on September 27, 2019.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

* September 26, 2019

* December 5, 2019

® January 30, 2020

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Scott Anderson
BRAC Environmental Coordinator

E-mail: scott.d.anderson@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-5808
San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil
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